

Spazio Theme Milestone 3 Report

Date: 2026-03-24

Project repository: <https://github.com/hamzabread/spazio>

1. Project Information

Spazio is a custom Ghost theme for a multi-language crypto media site.

Current technical context:

- Ghost version: 6.21.0
- Required Node version: 22.x
- Theme stack: Handlebars templates, modular CSS, JavaScript assets, Rollup build
- Languages in scope: EN, IT, ES, FR, DE, JA, KO, RU, ZH

Project goal for Milestone 3:

- Match Figma designs and complete all required pages
- Finalize frontend/backend integration points
- Pass staging QA for responsiveness, dark mode, performance, and content workflows

2. File Structure Overview

Main theme structure:

- Root templates
- default.hbs
- index.hbs
- post.hbs
- page.hbs
- tag.hbs
- author.hbs
- custom-*.hbs page templates
- assets/
- css/ (section-based styles)
- js/ (front-end behaviors and helpers)
- built/ (compiled assets)
- imagesAndIcons/
- partials/
- reusable components (header, footer, sidebar, feeds, widgets)
- locales/
- translation files for all language instances
- Build/config files
- package.json

- rollup.config.js

3. How To Run The Project

From the theme repository:

- Install dependencies

```
npm install
```

- Build theme assets

```
npm run build
```

- Deploy the theme folder into local Ghost themes directory

```
rsync -a --delete ./ ~/Downloads/ghost-local/content/themes/spazio-pitch-multi/
```

- Restart Ghost using Node 22

```
export NVM_DIR="$HOME/.nvm"
```

```
[ -s "$NVM_DIR/nvm.sh" ] && . "$NVM_DIR/nvm.sh"
```

```
nvm use 22.22.1
```

```
cd ~/Downloads/ghost-local && ghost restart
```

4. What Has Been Done

Completed implementation in current cycle:

- Responsive layout improvements
- Homepage sections adjusted for major breakpoints
- Footer layout grouped and reflowed correctly
- About page refinement
- Hero spacing and card behavior updated
- Breadcrumb typography and spacing aligned
- Social icons replaced with custom SVGs
- Build and runtime stabilization
- Theme build pipeline validated
- Ghost startup issue diagnosed and resolved by enforcing Node 22
- Documentation baseline
- Internal project reporting process established

5. What Is Left (Milestone 3 Scope)

The items below are based on the Milestone 3 brief and focus on backend/frontend integration readiness.

5.1 Pages Designed In Figma But Still Needing Full Implementation

- Homepage
- Article page (free + paid/paywall)

- Blog listing page
- About Us
- Advertising / Media Kit
- Careers
- Imprint

Required outcome:

- Pixel-accurate implementation in Ghost templates
- Verified behavior in responsive and dark mode

5.2 Pages Still To Design In Figma And Then Implement

- Directory listing pages: Exchanges, Wallets, Analytics tools
- Directory entry page: single company/tool profile
- Crypto Jobs listing page
- Events listing page
- Press Release listing page
- Press Release single page
- Ghost Tag page with tag header, description, and grid
- Crypto Prices page (CoinGecko data)

6. Backend/Frontend Integration Work Left

6.1 CoinGecko Integration

Two tracks are required:

1) Sidebar widget (already present in theme code)

- Widget exists in sidebar.hbs
- Needs activation, Swiper styling, dark mode verification, staging verification
- No API key integration required for this widget

2) Crypto Prices page (new implementation)

- Implement a single centralized CoinGecko fetch strategy
- Cache response for 5 minutes
- Do not trigger uncontrolled fetches across instances
- Render coin name, symbol, logo, price, 24h percent, market cap
- Match Figma layout

Rate-limit planning:

- CoinGecko demo plan: 10,000 calls/month
- 5-minute refresh target: about 8,640 calls/month
- This is within free-tier limits if implemented correctly

Suggested implementation detail:

- Use localStorage cache with timestamp
- Re-fetch only after cache expiry
- Optionally move to Cloudflare Worker for centralized cache in production

6.2 Ghost-Native Directory Architecture

No custom backend is required for directory content.

Use Ghost-native model:

- Each listing entry is a Ghost post
- Categorize using internal tags:
 - #exchanges
 - #wallets
 - #analytics
 - #companies
 - #jobs
 - #events
- Listing pages are tag templates
- Entry pages are post templates
- Admin manages content directly in Ghost editor

Optional enhancement:

- Blue and gold verified marks via tags and conditional template rendering

6.3 Paywall And Members Integration

Article page must fully support:

- Free article rendering for non-members
- Paid/paywalled rendering for members
- Correct UI states and subscription prompts

Integration touchpoints:

- Ghost Members logic
- Frontend conditionals in article templates

6.4 Forms And External Handlers

Advertising and Careers flows need:

- Stable front-end forms
- Verified submission handling endpoint
- Staging-to-production parity

7. Code Injection Cleanup Left

Required cleanup tasks:

- Remove duplicate Font Awesome 4.7.0 from header injection
- Remove external links script from footer injection and move logic into theme JavaScript
- Remove duplicate isITHome script from header injection
- Move these CSS rules from injection into assets/css/footer.css:
 - .gh-social-icons { gap: 5px }
 - .gh-footer-copyright { justify-content: center }

- .sitelinks-item ul { margin-top: 13px }
- .gh-footer-main .sitelinks-item strong/span { text-transform: uppercase }
- Keep only approved injection items:
- YouTube video widget (IT only)
- Termly consent link
- popupDisplayTimeout variable
- enable_tag_filter variable
- Fix default.hbs bug:
- applDs.en should be signalIDs.en

8. Performance, Responsive, And Dark Mode Left

8.1 Performance Requirements

- Remove duplicate article rendering in DOM
- Apply loading='lazy' to non-LCP images
- Add explicit width and height on all images to reduce CLS
- Ensure third-party scripts do not block render (defer/async)
- Avoid loading logo multiple times; use CSS mode switching
- Ensure Font Awesome loads once

8.2 Responsive Requirements

Must pass QA at:

- 375px (mobile)
- 768px (tablet)
- 1280px (laptop)
- 1440px (desktop)

8.3 Dark Mode Requirements

Complete dark mode variable overrides in vars.css for:

- Header
- Homepage
- Article page
- Sidebar
- Footer
- Directory pages
- Tag pages

9. Milestone 3 QA And Payment Gate

Milestone release condition is a full staging QA pass confirming:

- All Figma pages implemented pixel-accurately
- All new pages designed and implemented
- CoinGecko widget active and prices page caching correctly

- Responsive behavior passes all breakpoints
- Dark mode complete
- Performance targets met
- Code injection cleaned
- Theme has no sensitive tokens

10. Recommended Next Sprint Order

- Finish integration-critical work:
- Paywall states
- CoinGecko prices page with cache
- Forms submission reliability
- Complete template work for remaining pages:
- Designed pages first
- Then not-yet-designed pages once Figma is ready
- Complete quality gates:
- Performance fixes
- Responsive pass
- Dark mode pass
- Final staging QA

Report owner: Theme implementation team